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AMENDMENT #1 TO AGREEMENT TO PERFORM PROFESSIONAL ENGINEERING 
SERVICES FOR DOWNTOWN LOOP WATERLINE REPLACEMENT AND METER 

UPGRADES PROJECT BETWEEN THE CITY OF DURHAM AND KIMLEY-HORN AND 
ASSOCIATES, INC.

This Contract Amendment (“Amendment #1”) is dated and entered into as of the 19th day of 
January, 2016, between Kimley-Horn and Associates, Inc. (“Engineer”) and City of Durham 
(“City”). 

The City and the Engineer entered into a contract titled “Agreement to Perform Professional 
Engineering Services for the Downtown Loop Waterline Replacement and Water Meter 
Upgrades between the City of Durham and Kimley-Horn and Associates, Inc.” dated June 19, 
2012.  Amendment #1 increases the Scope of Services and costs for the Downtown Loop 
Waterline Replacement and Meter Upgrades. That contract is referred to as the “Original 
Contract.”  Amendment #1 to the Original Contract is a cost increase in engineering services for 
the Downtown Loop Waterline Replacement and Meter Upgrades. 

The original contract was subsequently modified on July 17th, 2014 by an instrument titled 
“Change Order #1 to Agreement to Perform Professional Engineering Services for Downtown 
Loop Waterline Replacement and Meter Upgrades Project Between the City of Durham and 
Kimley-Horn and Associates, Inc.,” (“Change order #1”).  Change Order #1 authorized $63,200 
in additional fee for services related to additional SUE, surveying, design, and public outreach 
efforts required beyond the original contract scope as requested during design.

The original contract was subsequently modified on December 15th, 2015 by an instrument titled 
“Change Order #2 to Agreement to Perform Professional Engineering Services for Downtown 
Loop Waterline Replacement and Meter Upgrades Project Between the City of Durham and 
Kimley-Horn and Associates, Inc.,” (“Change order #2”).  Change Order #2 authorized $76,800 
in additional fee for services related to additional construction contract administration, 
construction observation, design, and public outreach efforts required beyond the original 
contract scope as requested.

This Amendment #1 modifies the Original Contract by adding an additional $237,600 to the 
amount of funds appropriated by Council under the original contract.  The scoping letter and 
breakdown for this is shown in Attachment 1.

The Original Contract is hereby changed as follows: 

1. Exhibit C, Article 4 – Payments to the Engineer, C4.02, A, 1, General Administration 
of Construction Contract.

The last sentence of paragraph C4.02, A, 1 is modified to read “The total 
compensation under this paragraph is estimated to be $532,720.80 based on…”
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2. Exhibit C, Article 4 – Payments to the Engineer, C4.02, A, 2, Resident Project 
Representative Services.  

The last sentence of paragraph C4.02, A, 2 is modified to read “The total 
compensation under this paragraph is estimated to be $293,940.00 based upon…”

3. E-Verify requirements.  (a) If this contract is awarded pursuant to North Carolina General 
Statutes (NCGS) 143-129 (i) the contractor represents and covenants that the contractor and 
its subcontractors comply with the requirements of Article 2 of Chapter 64 of the NCGS; (ii) 
the words "contractor," "contractor’s subcontractors," and "comply" as used in this 
subsection (a) shall have the meanings intended by NCGS 143-129(j); and (iii) the City is 
relying on this subsection (a) in entering into this contract. (b) If this contract is subject to 
NCGS 143-133.3, the contractor and its subcontractors shall comply with the requirements of 
Article 2 of Chapter 64 of the NCGS.

[SIGNATURES APPEAR ON FOLLOWING PAGES]
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IN WITNESS WHEREOF, the parties hereto have executed this Amendment No. 1,

ATTEST:

KIMLEY-HORN AND ASSOCIATES, INC.

By: Richard R. Rohrbaugh, P.E. By: Jeremy Rivenbark, P.E.____            
Title of Officer: Senior Vice President Title of Officer: Assistant Secretary___

Corporate Seal - Engineer

Date Signed:  _1/19/16_____

State of North Carolina ACKNOWLEDGMENT BY CORPORATION

County of Wake

I _____________________, a notary public in and for the aforesaid county and state, certify that 
Jeremy Rivenbark personally appeared before me this day and stated that he is Assistant 
Secretary of  Kimley-Horn and Associates, Inc., a corporation, and that by authority duly given 
and as the act of the corporation, the foregoing Contract or Agreement with the City of Durham 
was signed in its name by its Senior Vice President, whose name is Richard R. Rohrbaugh, 
sealed with its corporate seal, and attested by him/herself as its said Secretary or Assistant 
Secretary.  This the   19th day of January, 2016.  

My commission expires:  ________________________________________
________________________ Notary Public
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CITY OF DURHAM

ATTEST:

______________________________ By:________________________________ 

PRE AUDIT CERTIFICATE


